
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

5:17 PM
Run date

Time

Reviewer: Awal, Mohammad 31-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 219 Date: 07-Jan-2014 Tuesday

Approved Date:

Shift Hours: 08:00 AM 05:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 582

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO # 98

CCO No. 98
Ironworkers continued on skirt erection. Ironworkers did housekeeping around the
skirt area and worked on punchlist items. Ironworkers also did housekeeping around
the tower area (non CCO work for about 2 hours)
3 labors continued cleaning and housekeeping around the skirt/tower and erected
scaffold for the welders (non CCO work).
Ironworkers: Obra Paulk, Carlos Alverado, Rene Esquivel (6 hours on CCO 98)
Laborers: Jose Avilla, Carlos Montajano, Jose Prado (5 hours on CCO 98 and 5
hours on TI repair)
I discussed the punchlist items with Obra this morning. He said the gap between the
shim plates and the ring beam cannot be eliminated. He and his crew fixed the stick
out problem by replacing with longer bolt.
Location Remark
18 Gap<1/8” and no stick out on
bolts
Replaced with longer bolt
Gap remained
41 no stick out on bolts Replaced with longer bolt
43 Gap<1/8” Gap remained
47 no stick out on bolts Replaced with longer bolt
52 Gap<1/8” Gap remained
54 Gap<1/8” Gap remained
67 no stick out on bolts Replaced with longer bolt
Laraine's hours
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 219 Date: 07-Jan-2014 Tuesday

Transverse Indication Repair

Transverse Indication
Welders continued on Transverse Indications repair. (0700 to 1730)
Please see QA’s report (Joe Adame and Simion Ramirez) for welder’s detailed
activities.
Welder Location Description Regular Hour Overtime
RICHARD GARCIA All Welding Foreman 8 2
ERNEST CONNORS P face A 3-9m Welding 8 2
RANDY CLAYBORN K face A 3-9m/ D
face A 3-9m Welding 8 2
REGGIE HUMPHRY A face A 9-13m Welding 8 2
DONALD PLUMP N face A 3-9m Excavation 8 2
GUOWU CHEN T face A 9-13m Grinding 8 2
ZACHARIAH
MACDONALD
P face A 3-9m/K
face A 3-9m Grinding 8 2
PAUL FAMBRINI All Monitoring 8 2
Donald started setting up at W then switched to N. Randy finished K in the morning
then moved to D. Reggie Humphrey finished welding A in the morning then helped
Paul to monitor equipment.
QC Regular Hour Overtime
SALVADORE MERINO 8 2
BERNIE DOCENA 8 2
Equipment Hour
Proheat-Miller 5*10
Welding Machine 4*10
Small Tool 10

see attachment

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

10.00

002292

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 8.00 2.00 0.00 10.00

FOR RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 3.00 2.00 0.00 5.00

FOR JOSE AVILASemi-Skilled Laborer 3.00 2.00 0.00 5.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 219 Date: 07-Jan-2014 Tuesday

WELDING EQUIPMENT

10.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

10.00

*E0020562

0.00

No

0.00 0.00

WELDER, 600 AMP

10.00

002292

0.00

No

0.00 0.00

WELDER, 600 AMP

10.00

002292

0.00

No

0.00 0.00

WELDER, 600 AMP

10.00

002292

0.00

No

0.00 0.00

WELDING EQUIPMENT

10.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

10.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

10.00

*E0020562

0.00

No

0.00 0.00

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JOSE AVILASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM RENE ESQUIVELIronworker 6.00 0.00 0.00 6.00

JNM JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM JOSE PRADOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM CARLOS ALVERADOIronworker 6.00 0.00 0.00 6.00

FOR OBRA PAULKIronworker 6.00 0.00 0.00 6.00

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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